From: Gary Moore

To: rbergner@rfblaw.net

Cc: Gloria-Small Moran; Rafael Casanova; shalasz@kleinfelder.com
Subject: Fw: Falcon Refinery Monthly Progress Report

Date: 10/09/2007 09:03 AM

Mr. Bergner:

I would appreciate it if you could give me a status of the Texas Molecular situation.
It is not appropriate to wait until the monthly report to inform us of a contract
dispute that stops operations. At least | do not remember getting any notification
of such. 1 would like to have the number for the contact person you are working
with at Texas Molecular.

Thanks

Gary Moore

EPA Region 6

Response and Prevention Branch
214-665-6609

moore.gary@epa.gov
----- Forwarded by Gary Moore/R6/USEPA/US on 10/09/2007 08:51 AM -----

"Stephen Halasz"

<shalasz@kleinfelder.com> To  Gary Moore/R6/USEPA/US@EPA
cc <rbergner@rfblaw.net>

Subject Re: Falcon Refinery Monthly Progress Report

10/09/2007 08:05 AM

Gary,

Please call Mr. Bergner to discuss the disposal issue. In 2005 NORCO and
Texas Molecular contracted to dispose of all the acceptable waste for a per
gallon price. Recently Texas Molecular has come under new management and
they have told NORCO that they wish to increase the rate by approximately
three times the contracted price. 1°m not an attorney but Mr. Bergner is
and he tells me that they have no grounds for tearing up the contract.

NORCO is very anxious to get rid of the waste.

Stephen Halasz
Environmental Department Manager
Kleinfelder
3601 Manor Road
Austin, TX 78723
0) 512.926.6650
c) 512.796.9449

>>> <Moore.Gary@epamail.epa.gov> 10/08/07 3:25 PM >>>
Stephen:

I have no comments to the report but 1 do have questions.

It appears to have been 1 month since disposal from the tanks has taken
place. What is the problem with extending the contract with Texas
Molecular and why is it _taking so long? Unless you can provide me with
a basis for how ¥ong this is taking, 1t is unacceptable for this process
to take so long. It appears that the cleanup is being purposely
0 0

delayed.
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Thanks

Gary Moore

EPA Region 6

Response and Prevention Branch
214-665-6609
moore.gary@epa.gov

"Stephen Halasz"

<SHalasz@kleinfe
Ider.com> To
Rafael Casanova/R6/USEPA/US@EPA,
10/08/2007 10:34 Gary Moore/R6/USEPA/US@EPA,
AM "Richard Bergner"
<rbergner@rfblaw.net>
cc
Subject
Falcon Refinery Monthly Progress

Report

Attached is the Se?tember 2007_M0nth|¥ Progress Report for the Falcon
Refinery. Please let me know if you have any comments.

Stephen Halasz
Environmental Department Manager
Kleinfelder
3601 Manor Road
Austin, TX 78723
0) 512.926.6650 )
c) 512.796.9449(See attached File: September 2007 Monthly Progress
Report.pdf)





